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B-25.3.1 Site Approval – Airfield Safety 

Process Owner Team, Lead: Kofi Newman (NAVFAC HQ)  

Process Step Associated Procedure Resources 

25.3.1.1 

Request Site 

Approval 

Requesting Command/Project or Event Sponsor: 

 Contact NAVFAC Public Works Department 

(PWD) Service Desk with additional 

project and contact information required 

for properly documenting request in the 

NAVFAC Work Induction System (WIS). 

 Refer to and follow Business Management 

System (BMS) process B-25.3.4 Site 

Approval – Non-Safety step 25.3.4.1 

Request Site Approval. 

B-25.3.4  Site 

Approval – Non-Safety 

(see step 25.3.4.1 

Request Site Approval) 

25.3.1.2 

Review and 

Assign Request 

NAVFAC Public Works Department (PWD),  

Facility Management Division (FMD) Planning 

Supervisor, or Asset Management Branch 

Supervisor: 

 Refer to and follow BMS process B-25.3.4 

Site Approval – Non-Safety step 25.3.4.2 

Review and Assign Request. 

 

NOTE: NAVFAC CONOPS stipulates FMD, 

Asset Management Branch, will "Support 

installation master planning and prepare 

site plans". “Site plans” are core elements 

of the CNIC-NAVFAC Site Approval 

Request (SAR) Process, in accordance 

with NAVFACINST 11010.45 (or latest 

version). For Airfield Safety, that also 

includes requirements for Naval Systems 

Air Command (NAVAIR) Airfield Safety 

Waivers (ASW) and the Federal Aviation 

Administration 7460-1 (Notice of 

Proposed Construction and Alteration 

process (Resource)). 

 Review Installation Site Approval 

Resource Team (ISART) Resource or 

similar work process/product for due 

diligence with respect to Host/Tenant 

Command equities, with Facilities Planner. 

 Ensure projects and events with potential 

off-base impacts are timely referred to 

Activity Community Planner Liaison Officer 

(CPLO). 

 Confirm NAVAIR ASW of a prescribed type 

B-25.3.4  Site 

Approval – Non-Safety 

(see step 25.3.4.2, 

Prepare  Site Approval 

Documents) 

NAVFAC Concept of 

Operations (CONOPS) 

Unified Facilities 

Criteria (UFC) 3-260-

01, Airfield and 

Heliport Planning and 

Design 

NAVFAC AMB 2013-

03, Airfield Safety 

Waivers (Obstructions)  

Asset Management 

Bulletin 2014-03, 

AICUZ Waiver Request 

(Interim Process) 

NAVAIR 00-80T-124-

NATOPS US Navy-

Airfield Operations 

Manual 

https://hub.navfac.navy.mil/webcenter/portal/bms/B-25.3.4+Site+Approval+-+Non-Safety
https://hub.navfac.navy.mil/webcenter/portal/bms/B-25.3.4+Site+Approval+-+Non-Safety
https://hub.navfac.navy.mil/webcenter/portal/bms/B-25.3.4+Site+Approval+-+Non-Safety
https://hub.navfac.navy.mil/webcenter/portal/bms/B-25.3.4+Site+Approval+-+Non-Safety
https://hub.navfac.navy.mil/webcenter/portal/bd/NAVFAC+Concept+of+Operations+(CONOPS)
https://hub.navfac.navy.mil/webcenter/portal/bd/NAVFAC+Concept+of+Operations+(CONOPS)
https://hub.navfac.navy.mil/webcenter/content/conn/WebCenterSpaces-ucm/path/Enterprise%20Libraries/am/Pages/Site%20Approvals/Policy/ufc_3_260_01.pdf?lve
https://hub.navfac.navy.mil/webcenter/content/conn/WebCenterSpaces-ucm/path/Enterprise%20Libraries/am/Pages/Site%20Approvals/Policy/ufc_3_260_01.pdf?lve
https://hub.navfac.navy.mil/webcenter/content/conn/WebCenterSpaces-ucm/path/Enterprise%20Libraries/am/Pages/Site%20Approvals/Policy/ufc_3_260_01.pdf?lve
https://hub.navfac.navy.mil/webcenter/content/conn/WebCenterSpaces-ucm/path/Enterprise%20Libraries/am/Pages/Site%20Approvals/Policy/ufc_3_260_01.pdf?lve
https://hub.navfac.navy.mil/webcenter/content/conn/WebCenterSpaces-ucm/path/Enterprise%20Libraries/am/Pages/Site%20Approvals/Policy/ufc_3_260_01.pdf?lve
https://hub.navfac.navy.mil/webcenter/content/conn/WebCenterSpaces-ucm/path/Enterprise%20Libraries/am/Pages/Site%20Approvals/Whats%20New/NAVFAC%20Asset%20Management%20Bulletin%202013-03,%20Airfield%20Safety%20Waivers%20(Obstructions)-1%20July,%202013.pdf?lve
https://hub.navfac.navy.mil/webcenter/content/conn/WebCenterSpaces-ucm/path/Enterprise%20Libraries/am/Pages/Site%20Approvals/Whats%20New/NAVFAC%20Asset%20Management%20Bulletin%202013-03,%20Airfield%20Safety%20Waivers%20(Obstructions)-1%20July,%202013.pdf?lve
https://hub.navfac.navy.mil/webcenter/content/conn/WebCenterSpaces-ucm/path/Enterprise%20Libraries/am/Pages/Site%20Approvals/Whats%20New/NAVFAC%20Asset%20Management%20Bulletin%202013-03,%20Airfield%20Safety%20Waivers%20(Obstructions)-1%20July,%202013.pdf?lve
https://hub.navfac.navy.mil/webcenter/content/conn/WebCenterSpaces-ucm/path/Enterprise%20Libraries/am/Pages/Site%20Approvals/Whats%20New/Asset%20Management%20Bulletin%202014-03,%20AICUZ%20Waiver%20Request%20%28AWR%29%20Interim%20Process,%20%2814%20August,%202014%29.pdf?lve
https://hub.navfac.navy.mil/webcenter/content/conn/WebCenterSpaces-ucm/path/Enterprise%20Libraries/am/Pages/Site%20Approvals/Whats%20New/Asset%20Management%20Bulletin%202014-03,%20AICUZ%20Waiver%20Request%20%28AWR%29%20Interim%20Process,%20%2814%20August,%202014%29.pdf?lve
https://hub.navfac.navy.mil/webcenter/content/conn/WebCenterSpaces-ucm/path/Enterprise%20Libraries/am/Pages/Site%20Approvals/Whats%20New/Asset%20Management%20Bulletin%202014-03,%20AICUZ%20Waiver%20Request%20%28AWR%29%20Interim%20Process,%20%2814%20August,%202014%29.pdf?lve
https://hub.navfac.navy.mil/webcenter/content/conn/WebCenterSpaces-ucm/path/Enterprise%20Libraries/am/Pages/Site%20Approvals/Whats%20New/Asset%20Management%20Bulletin%202014-03,%20AICUZ%20Waiver%20Request%20%28AWR%29%20Interim%20Process,%20%2814%20August,%202014%29.pdf?lve
https://hub.navfac.navy.mil/webcenter/content/conn/WebCenterSpaces-ucm/uuid/dDocName:ID_2504616
https://hub.navfac.navy.mil/webcenter/content/conn/WebCenterSpaces-ucm/uuid/dDocName:ID_2504616
https://hub.navfac.navy.mil/webcenter/content/conn/WebCenterSpaces-ucm/uuid/dDocName:ID_2504616
https://hub.navfac.navy.mil/webcenter/content/conn/WebCenterSpaces-ucm/uuid/dDocName:ID_2504616
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(Temporary or Permanent) for (a) Facility, 

(b) Construction,  and/or (c) Event, is the 

determination by ISART (or similar group) 

process as  coordinated by Facilities 

Planner and concurred by Air Operations 

(AIROPS). 

 

NOTE: Proposals for the use of the airfield 

and runway that are unrelated to the 

primary mission or do not support the 

Distinguish Visitor (DV) program (e.g., Air 

Shows, Photo-Ops, Entertainment, etc.), 

require prior approval by the Installation 

Commanding Officer (ICO), or other 

higher authority. 

 

NOTE: Per Unified Facilities Criteria (UFC) 

3-260-01, projects and upgrades that 

cause design deviations, including 

improvements proposed for existing 

facilities built under previous criteria not 

required under that old criteria, including 

those that support the airfield, are 

approved by the NAVFAC Chief Engineer 

(CHE), through the ICO and NAVFAC 

LANT. (This would be in addition to the 

SAR as may be required by NAVAIR 

(Airfield Safety), or another certification 
authority (e.g., Naval Ordnance Safety and 

Security Activity (NOSSA), for Explosives 

Safety)) (Resource). 

 

NOTE:  On-Base construction, repair (and 

maintenance) projects, including crane 

activities (On/Off airfield) requiring 

Federal Aviation Administration (FAA) 

review, and/or violating UFC 3-260-01, to 

include Markings, Lighting, Apron and 

Taxiway clearances, require NAVAIR ASW 

from ICO via NAVAIR Infrastructure 

Business Operations Navy-NAVAIR-NAWC 

Support (IBONS) (Resource). 

 

NOTE: Projects and events in Clear Zones 

(CZ) and Accident Potential Zones (APZ), 

including crane operations, are covered 

under the Air Installation Compatible Use 

(AICUZ) program and may also require an 

AICUZ Waiver Request (AWR) (Resource). 

 Review and confirm, or lack thereof, 
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Process Step Associated Procedure Resources 

potential criteria/compatibility violations 

and constraints that exist outside the 

approval authority of the ICO (e.g. 

Explosive safety, Electromagnetic 

Radiations (EMR) Safety, AICUZ Waiver, 

Small Arm Range Safety, Radiological 

Safety, Design Deviation, Host Nation 

Permission, including projects, upgrades, 

and major reconstruction in  Federal 

Emergency Management Administration 

(FEMA) 100-Year Floodplains,etc.), and 

direct Facilities Planner to accomplish, as 

required. 

 Confirm NAVAIR ASW and/or FAA 7460-

01 filing is determined to be required by 

ISART (or similar group process) 

coordinated by Facilities Planner, and 

concurred by Air Operations (AIROPS), for 

airfield safety criteria violation(s) and 

other negative impact(s) to mission 

(Resource). 

25.3.1.3 

Review Request 

Package 

NAVFAC PWD/Asset Management Planner: 

 Refer to and follow BMS process B-25.3.4 

Site Approval – Non-Safety step 25.3.4.3 

Review Request Package utilizing the 

ISART, or similar group process, as 

necessary.  

 Refer to and follow NAVFAC AMB 2013-

03, noting the definition of “Maintenance”, 

“Repair” and “Construction” in relation to 

projects on and off the airfield (Resource). 

 Refer to and follow NAVAIR Guidance 

Temporary Construction Airfield Safety 

Waivers 12 Months or Less (Resource). 

 Confirm type of NAVAIR ASW required for 

a specified period in consultation with 

Project Sponsor, Project Manager, 

Construction Inspector, and ISART, or 

similar group/process. 

 Refer projects and events with potential 

off-base impacts to Activity CPLO, 

including those requiring review by the 

FAA per the 7460-01 process. 

 Refer to and review “NAVFAC WIS & 

NAVAIR ASW Requirements for Site 

Approval Request (June 2017)”, or latest 

B-25.3.4  Site 

Approval – Non-Safety 

(see step 25.3.4.4 

Prepare  Site Approval 

Documents) 

NAVFAC AMB 2013-

03, Airfield Safety 

Waivers (Obstructions)  

NAVAIR Guidance 

Temporary 

Construction Airfield 

Safety Waivers 12 

Months or Less 

NAVFAC WIS & 

NAVAIR ASW 

Requirements for Site 

Approval Request 

(June 2017)-Final 

FAA 7460-01-Notice of 

Proposed Construction 

or Alteration, 14CFR 

77.7/77.9 

AMB 2013-02 Asset 

Management eProjects 

Policy 

https://hub.navfac.navy.mil/webcenter/portal/bms/B-25.3.4+Site+Approval+-+Non-Safety
https://hub.navfac.navy.mil/webcenter/portal/bms/B-25.3.4+Site+Approval+-+Non-Safety
https://hub.navfac.navy.mil/webcenter/content/conn/WebCenterSpaces-ucm/path/Enterprise%20Libraries/am/Pages/Site%20Approvals/Whats%20New/NAVFAC%20Asset%20Management%20Bulletin%202013-03,%20Airfield%20Safety%20Waivers%20(Obstructions)-1%20July,%202013.pdf?lve
https://hub.navfac.navy.mil/webcenter/content/conn/WebCenterSpaces-ucm/path/Enterprise%20Libraries/am/Pages/Site%20Approvals/Whats%20New/NAVFAC%20Asset%20Management%20Bulletin%202013-03,%20Airfield%20Safety%20Waivers%20(Obstructions)-1%20July,%202013.pdf?lve
https://hub.navfac.navy.mil/webcenter/content/conn/WebCenterSpaces-ucm/path/Enterprise%20Libraries/am/Pages/Site%20Approvals/Whats%20New/NAVFAC%20Asset%20Management%20Bulletin%202013-03,%20Airfield%20Safety%20Waivers%20(Obstructions)-1%20July,%202013.pdf?lve
https://hub.navfac.navy.mil/webcenter/content/conn/WebCenterSpaces-ucm/path/Enterprise%20Libraries/am/Pages/Site%20Approvals/Whats%20New/NAVAIR%20ASW%20Temp%20Construction%20Guidance%20Revision%201%20(12%20Month%20Or%20Less%20Projects)%2020150622.pdf?lve
https://hub.navfac.navy.mil/webcenter/content/conn/WebCenterSpaces-ucm/path/Enterprise%20Libraries/am/Pages/Site%20Approvals/Whats%20New/NAVAIR%20ASW%20Temp%20Construction%20Guidance%20Revision%201%20(12%20Month%20Or%20Less%20Projects)%2020150622.pdf?lve
https://hub.navfac.navy.mil/webcenter/content/conn/WebCenterSpaces-ucm/path/Enterprise%20Libraries/am/Pages/Site%20Approvals/Whats%20New/NAVAIR%20ASW%20Temp%20Construction%20Guidance%20Revision%201%20(12%20Month%20Or%20Less%20Projects)%2020150622.pdf?lve
https://hub.navfac.navy.mil/webcenter/content/conn/WebCenterSpaces-ucm/path/Enterprise%20Libraries/am/Pages/Site%20Approvals/Whats%20New/NAVAIR%20ASW%20Temp%20Construction%20Guidance%20Revision%201%20(12%20Month%20Or%20Less%20Projects)%2020150622.pdf?lve
https://hub.navfac.navy.mil/webcenter/content/conn/WebCenterSpaces-ucm/path/Enterprise%20Libraries/am/Pages/Site%20Approvals/Whats%20New/NAVAIR%20ASW%20Temp%20Construction%20Guidance%20Revision%201%20(12%20Month%20Or%20Less%20Projects)%2020150622.pdf?lve
https://hub.navfac.navy.mil/webcenter/content/conn/WebCenterSpaces-ucm/uuid/dDocName:ID_2660067
https://hub.navfac.navy.mil/webcenter/content/conn/WebCenterSpaces-ucm/uuid/dDocName:ID_2660067
https://hub.navfac.navy.mil/webcenter/content/conn/WebCenterSpaces-ucm/uuid/dDocName:ID_2660067
https://hub.navfac.navy.mil/webcenter/content/conn/WebCenterSpaces-ucm/uuid/dDocName:ID_2660067
https://hub.navfac.navy.mil/webcenter/content/conn/WebCenterSpaces-ucm/uuid/dDocName:ID_2660067
https://www.faa.gov/documentLibrary/media/Form/FAA_Form_7460-1_2017.pdf
https://www.faa.gov/documentLibrary/media/Form/FAA_Form_7460-1_2017.pdf
https://www.faa.gov/documentLibrary/media/Form/FAA_Form_7460-1_2017.pdf
https://www.faa.gov/documentLibrary/media/Form/FAA_Form_7460-1_2017.pdf
https://hub.navfac.navy.mil/webcenter/portal/am?_adf.ctrl-state=hj9cja4lp_734&_afrLoop=64621484325601#!
https://hub.navfac.navy.mil/webcenter/portal/am?_adf.ctrl-state=hj9cja4lp_734&_afrLoop=64621484325601#!
https://hub.navfac.navy.mil/webcenter/portal/am?_adf.ctrl-state=hj9cja4lp_734&_afrLoop=64621484325601#!
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guidance (Resource). 

 Refer to and complete FAA 7460-01-

Notice of Proposed Construction or 

Alteration, if necessary (Resource). 

 

NOTE: See Page 5 and 9 of “SAR Process-

Airfield Safety Models.” 

 Reconcile/align request with data and 

other associated service requests from 

NAVFAC Work Induction System (WIS), if 

any. 

 Update NAVFAC eProjects data, including 

milestones, if necessary, and ensure 

details and description for Products and 

Services (P&S), V82 – Safety Approval 

Safety, Airfield, are identified and 

highlighted, and tracked to completion 

(Resource). 

 Update eProjects data, including 

milestones, if necessary, within 7 days of 

receipt of FAA 7460-01 Determination 

Memorandum. 

25.3.1.4 

Prepare Site 

Approval 

Document 

PWD Planner/Asset Management: 

 Prepare site approval documents and 

ensure requirements are completed 

consistent with BMS process B-25.3.4.3 

(Review Request Package), including: 

o NAVFAC 11010/31 Part I, check Block 

11, for Airfield Safety, under “Type of 

Request 

 

NOTE: If more than one safety 

criteria are impacted, a separate Part 

II must be completed for each 

according to certification authority 

requirement(s). Further, the ICO or 

Delegated Authority is the signatory 

under Section C, Block 3 and 4. 

o NAVFAC 11010/31 Part II Division B – 

Airfield Safety, completing Blocks 1-9 

o Project Location Plan 

o Scaled GeoReadiness/GIS site 

plans/Maps showing proposed 

location of facility or event in relation 

to other facilities and agencies 

NAVFACINST 

11010.45, Site 

Approval Request 

NAVFAC 11010_31 

Part I and II Site 

Approval Forms 

Unified Facilities 

Criteria (UFC) 3-260-

01, Airfield and 

Heliport Planning and 

Design 

UFC 2-000-05N, 

Facility Planning 

Criteria  

FAA 7460-01-Notice of 

Proposed Construction 

or Alteration, 14CFR 

77.7/77.9 

DRA/ORM Template 

Form 

https://hub.navfac.navy.mil/webcenter/content/conn/WebCenterSpaces-ucm/path/Enterprise%20Libraries/am/Pages/Site%20Approvals/NAVFACINST%2011010.45_Instruction.pdf?lve
https://hub.navfac.navy.mil/webcenter/content/conn/WebCenterSpaces-ucm/path/Enterprise%20Libraries/am/Pages/Site%20Approvals/NAVFACINST%2011010.45_Instruction.pdf?lve
https://hub.navfac.navy.mil/webcenter/content/conn/WebCenterSpaces-ucm/path/Enterprise%20Libraries/am/Pages/Site%20Approvals/NAVFACINST%2011010.45_Instruction.pdf?lve
https://hub.navfac.navy.mil/webcenter/content/conn/WebCenterSpaces-ucm/path/Enterprise%20Libraries/am/Pages/Site%20Approvals/NAVFACINST%2011010_31%20part%20i%20and%20ii%20SAR%20Forms.pdf?lve
https://hub.navfac.navy.mil/webcenter/content/conn/WebCenterSpaces-ucm/path/Enterprise%20Libraries/am/Pages/Site%20Approvals/NAVFACINST%2011010_31%20part%20i%20and%20ii%20SAR%20Forms.pdf?lve
https://hub.navfac.navy.mil/webcenter/content/conn/WebCenterSpaces-ucm/path/Enterprise%20Libraries/am/Pages/Site%20Approvals/NAVFACINST%2011010_31%20part%20i%20and%20ii%20SAR%20Forms.pdf?lve
https://hub.navfac.navy.mil/webcenter/content/conn/WebCenterSpaces-ucm/path/Enterprise%20Libraries/am/Pages/Site%20Approvals/Policy/ufc_3_260_01.pdf?lve
https://hub.navfac.navy.mil/webcenter/content/conn/WebCenterSpaces-ucm/path/Enterprise%20Libraries/am/Pages/Site%20Approvals/Policy/ufc_3_260_01.pdf?lve
https://hub.navfac.navy.mil/webcenter/content/conn/WebCenterSpaces-ucm/path/Enterprise%20Libraries/am/Pages/Site%20Approvals/Policy/ufc_3_260_01.pdf?lve
https://hub.navfac.navy.mil/webcenter/content/conn/WebCenterSpaces-ucm/path/Enterprise%20Libraries/am/Pages/Site%20Approvals/Policy/ufc_3_260_01.pdf?lve
https://hub.navfac.navy.mil/webcenter/content/conn/WebCenterSpaces-ucm/path/Enterprise%20Libraries/am/Pages/Site%20Approvals/Policy/ufc_3_260_01.pdf?lve
https://hub.navfac.navy.mil/webcenter/content/conn/WebCenterSpaces-ucm/path/Enterprise%20Libraries/am/Pages/Site%20Approvals/Policy/UFC%202-000-05N%20-%20Planning%20Criteria.pdf?lve
https://hub.navfac.navy.mil/webcenter/content/conn/WebCenterSpaces-ucm/path/Enterprise%20Libraries/am/Pages/Site%20Approvals/Policy/UFC%202-000-05N%20-%20Planning%20Criteria.pdf?lve
https://hub.navfac.navy.mil/webcenter/content/conn/WebCenterSpaces-ucm/path/Enterprise%20Libraries/am/Pages/Site%20Approvals/Policy/UFC%202-000-05N%20-%20Planning%20Criteria.pdf?lve
https://www.faa.gov/documentLibrary/media/Form/FAA_Form_7460-1_2017.pdf
https://www.faa.gov/documentLibrary/media/Form/FAA_Form_7460-1_2017.pdf
https://www.faa.gov/documentLibrary/media/Form/FAA_Form_7460-1_2017.pdf
https://www.faa.gov/documentLibrary/media/Form/FAA_Form_7460-1_2017.pdf
https://ibons.navair.navy.mil/ibons/ibons.jsp?TargetJSP=iswf_asw&UI=1&ACL=ASW34xCdfQo46kgmg&SCN=7859750437993167943&SCN=4376321959851974241&SCN=5105476791125949690&SCN=2410303009163238282&SCN=-417655162054435347&SCN=-6221796694104109002
https://ibons.navair.navy.mil/ibons/ibons.jsp?TargetJSP=iswf_asw&UI=1&ACL=ASW34xCdfQo46kgmg&SCN=7859750437993167943&SCN=4376321959851974241&SCN=5105476791125949690&SCN=2410303009163238282&SCN=-417655162054435347&SCN=-6221796694104109002
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potentially impacted by proposal 

o Specialized Airfield Safety Graphic 

Data and Site Maps, in accordance 

with UFC 3-260-01 criteria for Airfield 

Imaginary Surfaces, including Primary 

Surface, Apron and Taxiway, 

Transitional Slope, Approach-

Departure Slope, etc., impacts.  

(Contact PWD GeoReadiness (GRX) 

Support Staff for assistance, if 

necessary) 

o Filing initial request for review the 

FAA 7460-01, Notice of Proposed 

Construction or Alteration, 

coordinated by AIROPS, and other 

stakeholders, as necessary, if 

applicable. Attach FAA Determination 

to SAR package (Resource). 

o Environmental Checklist (EC) and/or 

NEPA/EO 12114 (for CONUS) and 

NAVFAC Form 5090-1 (for OCONUS), 

from Environmental, as required) 

o Construction/Event Phasing Plan that 

provides a calendar and schedule of 

work areas and limits defining 

required aircraft and worker safety 

and security clearances), barricade 

management, maximum equipment 

height, and temporary fencing 

requirements delineated for each 

phase, to include identification of 

Restricted Areas requiring escorts, 

etc., Operational Risk Management 

“Deliberate Risk Assessment” (DRA) 

report for effective and prudent 

management of foreseeable risks, 

including those identified in the 

Construction/Event Phasing Plan 

(Resource). 

o Letter of approval (if required, in 

response to request by letter) 

 Forward site approval package to PWD 

Environmental Personnel for their 

determination of National Environmental 

Policy Act (NEPA) compliance. 

25.3.1.5 

Obtain 

PWD Environmental Personnel:  
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Process Step Associated Procedure Resources 

Environmental 

Documents 

 Provide signed Environmental Checklist, 

appropriate NEPA/EO 12114-

Environmental Effects Abroad 

documentation and Record of Non 

Applicability, or NAVFAC Form 5090-1, 

Environmental Worksheet for OCONUS (if 

appropriate).  PWD Planner may assist in 

preparing NEPA documentation, including 

Categorical Exclusion (CATEX) and other 

Environmental requirements under the 

purview of the latter. 

25.3.1.6 

NAVAIR Review 

PWD/Asset Management Planner: 

 Complete Blocks 1-9 NAVFAC 11010/31, 

Part II, Airfield Safety of Send Site 

Approval Package requesting a NAVAIR 

Airfield Safety Waiver (ASW) to Air 

Operations (AIROPS) personnel at the 

Installation for review. 

AIROPS Personnel: 

 Confirm receipt of copy of FAA 7460-01 

Determination and concurrence, if 

applicable, if a NAVAIR ASW is required. 

o If ASW or FAA 7460-01 filing is not 

required, AIROPS Personnel at the 

installation level may sign off on the 

site approval request package and 

return to the PWD Planner. 

 If a waiver is needed, including for Air 

Show, AIROPS Personnel at Installation 

will coordinate the ICO ASW package that 

is initiated by PWD Planner, coordinated 

by the ISART, or similar group. 

 

NOTE: Many times, an Air Show, including 

Hot Air Balloons, will require other 

approvals by other authorities (e.g. 

atypical aircraft flight patterns) besides 

SAR directly for use of designated areas 

of the Airfield/Runway for the Air Show. 

 AIROPS will notify other stakeholders with 

equities on the airfield (e.g., Air Traffic 

Control, Security, Communications, 

Logistics, Safety, etc.), if AIROPS identify 

any issues of interest to stakeholders for 

coordinated response and action. 

 AIROPS Personnel will review sign the 
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SAR package and Air Operations Program 

Manager will sign NAVFAC 121010/31, 

Part II, Division B, Airfield Safety and 

forward coordinated package back to PWD 

Planner/Point of Contact for further 

action. 

 

NOTE: Air Operations Management and 

Evaluation “Best Practice” require AIROPS 

be involved in the planning, initiation, 

development, review, and submission of 

Site Approval Requests and DD Form 

1391 and other project documentation, 

including requests that trigger NAVAIR 

airfield safety waivers for construction and 

deviation for non-complying facilities, to 

include air shows, cranes operations and 

other equipment on/off the runway, per  

NAVFACINST 11010.45, Site Approval 

Request Process, or latest guidance. 

25.3.1.7 

Compilation of 

Comments, 

Recommendation 

for Approval and 

Transmittal to 

NAVAIR 

PWD/Asset Management Planner: 

 Consolidate comments from AIROPS and 

other members of the ISART, or similar 

group process (e.g., Air Traffic Control, 

Security, Ground Electronics, Logistics, Air 

Wing Safety, etc.), and resolve any issues 

which may have been identified during 

review by the stakeholders. 

 Brief Asset Management Branch Head, 
and FMD Director, Public Works Officer 

(PWO), if necessary on the status and 

conditions that may be of interest to the 

PWD leadership. 

 Send stakeholder-coordinated SAR 

package, including documents identified in 

Section 25.3.1.4 (Prepare Site Approval 

Document), and FAA Determination 

Memorandum, if applicable, to the ICO 

through FMD/Public Works Officer, 

recommending approval and ICO 

signature on NAVFAC 11010/31, Part I, 

Section C, Block 3 and 4. 

 

NOTE: Due to Regional and other 

variations, local coordinating 

requirements may be slightly different. 

 Send ICO-approved and AIROPS endorsed 

SAR to NAVAIR by uploading ICO memo, 

NAVAIR IBONS Portal 

https://ibons.navair.navy.mil/ibons/ibons.jsp?TargetJSP=iswf_asw&UI=1&ACL=ASW34xCdfQo46kgmg&SCN=7859750437993167943&SCN=4376321959851974241&SCN=5105476791125949690&SCN=2410303009163238282&SCN=-417655162054435347&SCN=-3678882388246485167
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NAVFAC 11010/31 (Part I and II), Site 

Plan, FAA Determination Memo, DRA, 

Construction/Event Phasing Plan, DRA 

Report, in NAVAIR’s Infrastructure 

Business Operations Navy-NAVAIR-NAWC 

Support System (IBONS) for review 

(Resource). 

25.3.1.8 

Brief PWO, 

AIROPS, and 

Stakeholder 

Group (e.g. 

ISART) 

PWD/Asset Management Planner: 

 Provide responses to questions from 

NAVAIR during the review by NAVAIR, 

through IBONS and other means, as 

necessary. 

 Provide responses and request additional 

information for NAVAIR, from 

Project/Event Sponsor, if necessary. 

 Upon receipt of NAVAIR ASW, brief PWD 

leadership, and Stakeholders, and provide 

copies of the NAVAIR ASW to all the 

parties that coordinated the SAR package, 

including AIROPS, Air Wing Safety, 

Ground Electronics, Air Traffic Control, 

etc. (See Step 23.1.13 below). 

 Provide copies of the documentation to 

Project/Event Sponsor, noting any 

condition(s) stipulated in the SAR/ASW 

package as approved by the ICO/NAVAIR, 

if any. 

 Maintain a master waiver file for all 

airfield criteria violations. 

 

25.3.1.9 

Communicate 

Approval to 

Requesting 

Command 

Installation Administrative Office (or PWD 

Delegated Authority (if letter required): 

 Prepare letter on official letterhead and 

obtain PWO signature. 

 Note every condition stipulated in the 

SAR/ASW package as approved by the 

ICO/NAVAIR/FAA, including major issues 

in the Deliberate Risk Assessment (DRA) 

Report, if there are any. 

 Forward letter and the following 

enclosures to requesting command: 

o PWO-signed NAVFAC 11010/31 Part I 

form 

o Signed NAVFAC 11010/31 Part II 
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Division B Form 

o Project Location Plan GRX/GIS scaled 

site plans 

o Scaled site plan 

o Signed EC and applicable NEPA 

documents 

o Construction/Event Phasing Plan 

o DRA Report for Risk Management and 

Control 

o FAA 7460-1 Determination Memo, if 

applicable 

o See Step 23.1.13 (below). 

25.3.1.10 

File Documents 

and Update Data 

Stores 

PWD/Asset Management Planner: 

 Return to BMS process B-25.3.1 Site 

Approval – Airfield Safety step 25.3.1.9 

File Documents and Update Database to 

close out project. 

 Update eProjects data and milestones 

within 7 days of receipt of NAVAIR ASW. 

 Update eProjects data, including 

milestones, within 7 days of receipt of 

NAVAIR ASW and ensure details for 

NAVFAC P&S), V82 – Safety Approval 

Safety, Airfield, are current and tracked to 

completion. 

 Provides data to Real Property 

Accountability Officer (RPAO) and GRX 

Support Staff within 7 days of receipt of 

NAVAIR ASW. 

B-25.3.4  Site 

Approval – Non-Safety 

(see step 25.3.4.9 File 

Documents and 

Update Database) 

25.3.1.11 

Update Data 

Real Property Accountability Officer (RPAO): 

 Update iNFADS, if necessary. 

 Provide data/information to PWD Planner 

and GRX Support Staff. 

 

25.3.1.12 

Update Data 

GeoReadiness (GRX) Support Staff: 

 Update any applicable plans which might 

be altered by the SAR, including 

Geographic Information System 

(GIS)/GeoReadiness records, etc. (Note: 

This could be a temporary notation, such 

as “Proposed”, “Future”, “Under 

 

https://hub.navfac.navy.mil/webcenter/portal/bms/B-25.3.4+Site+Approval+-+Non-Safety
https://hub.navfac.navy.mil/webcenter/portal/bms/B-25.3.4+Site+Approval+-+Non-Safety
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Development”, etc.). 

25.3.1.13 

Update NAVFAC 

WIS Data and 

Closeout 

NAVFAC PWD/Asset Management Planner: 

 Update eProjects data and milestones, to 

Closeout. 

 Scan and save SAR documentation for the 

project/event in Portable Digital Format 

(PDF). 

 

NOTE: Preferably, the SAR 

documentation, including the Site Plan 

and GRX maps, NAVAIR ASW, FAA 

Determination memo, DRA for risk 

management, Project Phasing Plan, 

Stakeholder stipulations, etc., should all 

be in one electronic file). 

 Save copy of SAR documentation on local 

disk for future review, inspections, and 

examinations. 

 Forward copy of SAR documentation for 

record and situational awareness 

purposes, to NAVFAC LANT/NAVFAC 

LANT, Asset Management, as applicable. 

 Closeout SAR and any additional 

documentation/information). 

NAVFAC Portal-Site 

Approval Request, 

NAVFAC HQ 

 

 

https://hub.navfac.navy.mil/webcenter/portal/am/page1848/page139?_afrLoop=75493557611532&addToRoster=y&_adf.ctrl-state=16mw1wkvgy_4#!%40%40%3F_afrLoop%3D75493557611532%26addToRoster%3Dy%26centerWidth%3D100%2525%26lastReviewedDate%3D10%252F02%252F14%26leftWidth%3D0%2525%26pocEmail%3Dkofi.newman%2540navy.mil%26rightWidth%3D0%2525%26showFooter%3Dfalse%26showHeader%3Dfalse%26_adf.ctrl-state%3Dd418faj5o_9
https://hub.navfac.navy.mil/webcenter/portal/am/page1848/page139?_afrLoop=75493557611532&addToRoster=y&_adf.ctrl-state=16mw1wkvgy_4#!%40%40%3F_afrLoop%3D75493557611532%26addToRoster%3Dy%26centerWidth%3D100%2525%26lastReviewedDate%3D10%252F02%252F14%26leftWidth%3D0%2525%26pocEmail%3Dkofi.newman%2540navy.mil%26rightWidth%3D0%2525%26showFooter%3Dfalse%26showHeader%3Dfalse%26_adf.ctrl-state%3Dd418faj5o_9
https://hub.navfac.navy.mil/webcenter/portal/am/page1848/page139?_afrLoop=75493557611532&addToRoster=y&_adf.ctrl-state=16mw1wkvgy_4#!%40%40%3F_afrLoop%3D75493557611532%26addToRoster%3Dy%26centerWidth%3D100%2525%26lastReviewedDate%3D10%252F02%252F14%26leftWidth%3D0%2525%26pocEmail%3Dkofi.newman%2540navy.mil%26rightWidth%3D0%2525%26showFooter%3Dfalse%26showHeader%3Dfalse%26_adf.ctrl-state%3Dd418faj5o_9

